

Engineering Project Management
Hybrid Management Approaches

By

Mark N. Ludwigson, PE, PMP

PDHLibrary Course No 2025038
3 PDH HOURS

Hybrid Management of Engineering Projects

by

Mark Ludwigson, P.E., PMP

Course Contents:

1. Introduction 3

2. Waterfall Approach 5

3. Agile Approach 6

5. The Need for Hybrid Approaches 10

6. Hybrid Management: Combining Agile and Conventional Models 13

7. Adopting Hybrid Management Methods 19

8. Organizational Agility and Portfolio Management 22

9. Challenges and Solutions 26

10. Case Studies and Lessons Learned 30

11. Course Summary 34

12. References 35

1. Introduction

Technological innovation, shifting customer expectations, and the accelerating pace of global competition means that change is now the default rather than the exception. The Project Management Institute (PMI) reported that in the time period between 2019 and 2025, technological progress and market shifts have caused business change to accelerate by 183%.

The pace of business change has trickled down to engineering projects, including the following pressures:

- Complete design deliverables faster
- Incorporate changes based on regular stakeholder feedback
- Design with shorter lead time equipment
- Design for accelerated construction schedule
- Order long lead items during design
- Start construction before design is complete
- Change scope of work based on market changes
- Performance guarantees
- Designing for flexibility and expansion capability
- Changing delivery approach, such as design-bid-build to design-build

The conventional plan-execute-deliver model for engineering projects is stability-oriented. It focuses on up-front planning, sequential execution, and scope control. Conventional approaches are effective for projects that have an established set of requirements and a stable regulatory environment. For example, a project to design for the replacement an old bridge in-kind. But conventional approaches are not always well-adapted to highly dynamic environments, where requirements are constantly changing, new technology is being considered, or client feedback has to be integrated swiftly.

An alternate approach is called Agile. Agile focuses on teamwork, iterative development, learning, and responsiveness. In 2001, the Agile Manifesto was developed by 17 software practitioners, and its values put people and relationships above processes and tools, working software above detailed documentation, customer collaboration above contract negotiation, and responding to change above adhering to a plan. These values are very different from conventional waterfall approaches in engineering projects. Although Agile originated in the software

industry, its concepts have found their way into various design and engineering projects, with companies promoting the approaches as more adaptable and client-focused.

In most industries, particularly those that are highly regulated or with large capital improvements projects, conventional project management approaches remain common. Changing conventional processes to full-on Agile approaches is risky. However, the value Agile brings is acknowledged. So, rather than completely changing to Agile, many business models allow a “hybrid approach”, which is a combination of the conventional project stages and the flexibility of Agile methodologies.

An “integrated approach” to project management is a hybrid project management approach which integrates the standalone predictive methods (like Waterfall) and iterative processes (like Agile) so that the advantages of both approaches can be realized with less risk.

Agile and hybrid adoption is increasing. Survey data from the Smartsheet 2025 Project and Portfolio Management Report indicate that the percentage of people using predictive-only methodologies declined by approximately 24% between 2020 and 2023. The popularity of using hybrid increased by over 57% over this period.

This course reviews the incorporation of Agile and conventional approaches, with a focus on applications for engineering projects. The course the approaches first and then how they can be integrated. Throughout, there are real-world examples and scenario problems, as well as questions with recommended answers to help guide the reader. The goal is to help PMs and other leaders select and tailor approaches that fit the needs of the project and organization.

2. Waterfall Approach

The Waterfall model is the earliest formalized life-cycle approach. It completes each phase before the next begins. Progress flows largely in one direction, like a waterfall cascading through successive pools.

Below is a depiction of a project following a waterfall approach with discrete phases / stages, with gates between each stage.



A common stage gate methodology is Front-End Planning (FEP), also called Front-End Loading (FEL). FEP focuses on early development of strategic information to confirm the business case for the project.

The sequential structure of waterfall methods enables thorough documentation, clear milestones, and strong control over scope, schedule, and budget. When requirements are well understood and unlikely to change, the waterfall approach can provide predictability and compliance. It is common in consulting, engineering, construction, manufacturing, and highly regulated industries.

However, waterfall projects often struggle when requirements evolve. Because the model emphasizes extensive up-front planning, and the scope of work is tightly tied to schedule and budget, any changes later in the process can result in change orders and delays. The deliverables might not be visible to the stakeholders until near the end of the project, as there will be little time to implement adjustments based on the feedback. Clients and owners are pressured to accept what has been done, even if better ideas come along.

Consider a team that has been charged with the task of producing a safety-critical embedded system in an aircraft. Regulatory certification involves lots of documentation and a proper audit trail. Adopting a waterfall approach, the team may proceed step by step with defining requirements, design, implementation, integration, verification, and validation, with sign-off after each phase/stage. Formal change control is initiated whenever requirements change.

3. Agile Approach

Agile is not a single methodology but an iteration mindset. In 2001 the Agile Alliance published the Manifesto for Agile Software Development, which articulates four values:

- **Individuals and interactions over processes and tools** – competent people working together effectively are more important than rigid procedures.
- **Working solutions over comprehensive documentation** – the main point of development is to deliver value, not to produce documents for their own sake.
- **Customer collaboration over contract negotiation** – close collaboration with customers helps uncover real needs and enables course corrections.
- **Responding to change over following a plan** – plans have value, but they must not be so rigid that they prevent adapting to new information.

These values are supported by twelve principles (only the most relevant are highlighted in this course). The principles encourage early and continuous delivery of valuable outcomes, welcome changing requirements even late in development, and promote close cooperation between leadership, stakeholders, and implementers. Projects are built around motivated individuals who should be trusted, and face-to-face communication is considered the most effective way to convey information.

Agile methods break work into small increments (often called iterations or sprints) that typically last one to four weeks, although the timeframe is not critical. A cross-functional team plans the work at the start of each iteration, executes the tasks, and then reviews the results with stakeholders. Feedback is incorporated into the next iteration.

Figures 1 and 2 depict generic Agile cycles, showing planning, design, building, testing, and reviewing in a loop. Compared with conventional methods, Agile emphasizes frequent inspection and adaptation, delivering incremental value and encouraging learning through experimentation.

Consider a start-up company that is creating a mobile application to pilot a new business concept which needs expedited iterations. They may also launch a minimum viable product in weeks and get user feedback and make pivots based on feedback. Draft screens are provided to the client each week and working review meetings are scheduled to allow modifications to be made live, reviewed, and client approved during the meeting. The start-up is able to change priorities and features using Agile methods.




Figure 1: Agile cycle showing iterative planning, design, build, test and review loops.
Source: "Agile methodology for software development" by Benzirpi (2012), via Wikimedia Commons (CC BY-SA 3.0)




Figure 2: A depiction of an Agile approach in which teams plan, collaborate, and deliver the project deliverables.

Source: commons.wikimedia.org/wiki/File:Agile_Project_Management_by_Planbox.png, Planbox, CC-BY-SA-3.0

Popular Agile frameworks include:

- Kanban - uses visual boards and flow limits to optimize throughput.
- Scrum - organizes work into time-boxed sprints with defined roles (product owner, Scrum master, and development team), as shown in Figure 3.




Figure 3: Scrum workflow diagram with the reoccurring “sprints” in green.
Source: “Scrum diagram (labelled)” by Mountain Goat Software (2005), via Wikimedia Commons (CC BY 2.5)

4. Questions on Approaches

1. **What is the primary difference between Agile and waterfall?**
   Agile focuses on delivery in an iterative format, the necessity of working with the customer, and flexibility. Meanwhile, waterfall is a sequentially developed process requiring completion of one stage before beginning the other. Agile embraces the changes even during the latter stages of development. Waterfall embraces stability and focuses on front-end comprehensive planning.

2. **When would you choose a waterfall approach?**
   Waterfall is used in projects whose requirements and scope of work are fixed and well-known, like the design or construction of infrastructure, the design of hardware, or compliance with regulations. Waterfall offers clear documentation and makes it possible to verify and validate rigorously.

3. **Why are face-to-face conversations emphasized in Agile?**
   Agile places more emphasis on people and relationships rather than processes and tools. In-person communication aids in fostering trust, minimizing misunderstanding, and speeding up decision-making. Working sessions allow the client to watch the changes being made and approve them on the spot.

5. The Need for Hybrid Approaches

5.1 The accelerating pace of change

Business practices are heavily influenced by technological changes, evolving customer perceptions, and uncertainties in geopolitics. According to PMI, business change has increased by 183 percent between 2019 and 2025 because of the rate of technological advancement and market dynamics. Disruption is no longer a one-off occurrence, but a common ongoing state. Those organizations that fail to adapt are likely to become irrelevant, have stagnant growth, or get acquired by those that do adapt.

Digital transformation is now a strategic mandate. Corporations are computerizing operations, utilizing information analytics, integrating artificial intelligence, and embracing emerging platforms to provide individualized experiences. This is commonly referred to as Industry 4.0 or digital transformation. Figure 4 lists common experiences during this digital transformation. With companies evolving, they are required to provide new capabilities within shorter durations and remain reliable and compliant. And projects are not immune to these business changes.



Figure 4: Digital transformation concept.
Source: "Digital transformation" by Srilekha Selva (2018), via Wikimedia Commons (CC BY-SA 4.0)

The volatility in the market increases the demand for shorter feedback cycles. In the 21st century, organizations utilizing Agile have fared better, especially during the COVID-19 pandemic, as they reacted much quicker and were more adaptive than traditional waterfall based organizations. Virtual multidiscipline engineering teams had the power to collaborate and make decisions without having to be directed down the chain or wait for an in-person meeting. Governance became more adaptive and transparent. Real-time dashboards created visibility of data, which led to faster decision times. These practices enabled organizations to redistribute assets and make rapid changes when they experienced disruption in the supply chains or a

change in demand by the customers. All these changes have led to experimentation in how projects are managed.

Agility is not limited to speed but also to sensing new risks and opportunities and strategically responding. Agility helps an organization or a project to refresh itself, adjust, and perform in an unpredictable setting. Agility has emerged as core driver for project and program success.

5.2 Digital transformation and market responsiveness

Digital transformation can be described as the process of introducing digital technologies to every sector of a business, as a consequence of which there are radical changes in the way organizations perform and create value. It uses cloud computing, mobile technologies, artificial intelligence, the Internet of Things (IoT), digital twins, Building Information Modeling (BIM), robotics, “smart” systems, and advanced analytics. The digital transformation enhances the speed of business, as it is possible to automate many activities, work in real-time, collaborate across disciplines, and make decisions basing on transparent data. Conventional project management is falling behind, and simple software upgrades are not keeping up. Nevertheless, in the context of a project, changing technology and processes mid-stream can create ambiguity and complexity and adds some risk.

5.3 Scenario problem: Responding to market disruption

Scenario: The waterfall model is used to design and launch new devices by a consumer-electronics company. In the middle of a project cycle for a major device revision, a disruptive competitor releases a product that is highly appealing and alters customer expectations. The company would like to adjust the product to meet these new expectations. How can product requirement changes be incorporated into the project without starting over and a major delay?

Answer: An Agile practice can be applied to the project to reduce the feedback loops and timeline. Agile is able to guide the cross-functional team through product change iterations to produce improvements in increments with quick feedback and real-time adjustments.

A Kanban board, as shown in Figure 5, is implemented to visualize work and identify bottlenecks whereby the project manager (PM) is able to reprioritize work very fast. At the same time, the PM is able to sustain the general waterfall approach for the project. The combination of agile and conventional strategies (called hybrid) allows the company to maintain its governance and improve its responsiveness to market changes.



Figure 5: Abstract Kanban board for managing project tasks.
Source: “Abstract Kanban Board” by Jennifer Falco (2023), via Wikimedia Commons (CC BY 4.0)

6. Hybrid Management: Combining Agile and Conventional Models

6.1 Defining hybrid management

Hybrid management of a project is a combination of predictive Waterfall models and iterative Agile models to give a framework that is unique to a project. Hybrid approaches strategically use the advantages of each approach. Hybrid adoption is on the rise due to the growing complexity of projects facing organizations and the view that hybrid brings innovation and speed.

In 2025, Smartsheet conducted a survey of 1,400 project professionals, and found the use of hybrid methods increased by 57% since 2020. When asked which methods are used at their organization, here are the results:

- 42% Hybrid
- 33% Agile
- 30% Waterfall

And over half of those surveyed said that hybrid is their preferred method for project management. Improved customization is reported as the main motivation for adopting hybrid methods. Although the survey included both engineering and non-engineering projects, the movement towards hybrid management is common across most industries with projects and programs.

6.2 Benefits of hybrid approaches

Hybrid project management delivers several advantages:

1. **Improved Clarity** – Hybrid blends structured communication systems (e.g., milestone reviews, quality reviews, page flip meetings, and status reports) with Agile feedback loops (e.g., daily stand-ups and working sessions). The additional meetings provide stakeholders at all levels additional information on the status of the work.
2. **Adapting to Change** – Adapting to change is becoming an expectation. Hybrid enables a team to be flexible at each stage, leaning into waterfall methods when requirements stay firm, and leaning into Agile methods when the requirements change.
3. **Incorporates Feedback** – The use of iterative feedback loops integrated into conventional timelines allows organizations to review product quality in real-time and ensure that outputs match stakeholder and customer requirements.

4. **Speed** – Teams are able to react to change fast while remaining aligned to high-level plans and schedules. Hybrid provides a safe transition for organizations accustomed to predictive methods to gradually adopt more iterative practices.


5. **Motivated teams** – Hybrid approaches balance defined milestones with empowering flexibility, motivating teams and making workloads more manageable. Team members show more ownership and pride in the work performed.

6.3 Hybrid frameworks

Implementing hybrid method of project management requires careful planning. Some common processes include:

- **Agile within waterfall phases:** Conventional phase gates are maintained, but Agile techniques are used within each phase. For example, during the development phase, cross-functional teams iterate through design-build-test cycles. At the end of the phase, a formal review assesses compliance with requirements before proceeding to the next phase of the project.

- **Stage-gates with iterations:** Projects are divided into stages (defining requirements, design, implementation, testing, etc.) separated by gates. Within each stage, work is executed in iterations or sprints. Gate reviews evaluate deliverables and update scope based on lessons learned from the sprints. See the following depiction of a “stage-gates with iterations” process.



- **Hybrid release trains:** When large organizations adopt Scaled Agile Framework (SAFe) or similar models, they maintain portfolio governance and budgeting cycles but deliver features through projects with agile release trains. Conventional portfolio management guarantees the adherence to strategic goals while individual projects utilize Agile to produce innovate features relatively quickly.
- **Dual operating system:** This model operates a top-down organization with conventional control and multiple Agile teams simultaneously. The hierarchical structure deals with governance and operational stability, and the teams develop innovative solutions and carry out experiments/tests to validate them.
- **Design based on lead times.** Equipment lead times (time period from ordering to delivery) are identified and design work is focused on elements impacting the long lead time equipment so that the equipment can be ordered. Elements with short lead times or not needed until later in the project are designed later in the project, or even after construction has started. Design drawings and specifications are continually being updated through procurement and construction. Design stages can be defined based on element lead times such that design work is advanced first on systems with longest lead time. Early designs are later modified after inter-connected systems are designed.

The selection of a hybrid model should take into account the degree of regulatory requirements, team maturity, complexity, organizational culture, project delivery method, and project timeline. If unsure on committing to a hybrid approach, a small pilot project can be implemented with hybrid before scaling up to complex projects. The PM should provide clear roles and responsibilities and carefully guide the team through any new hybrid processes.

6.4 Case study: Space Food Production



A food production company won a bid from NASA to provide pre-packaged space food for astronauts. The company needs to design and construct a new food production and packaging line subject to rigorous NASA review and quality control. It is imperative to maintain proper documentation and comply with regulatory requirements. A design project is started with the goal of producing drawings, a cost estimate, and schedule for construction of the production and packaging line.

The company first considers a conventional waterfall management method with the following steps:

1. Preliminary design – 8 weeks
2. NASA review – 4 weeks
3. Incorporate comments – 4 weeks
4. Final design – 16 weeks
5. NASA review – 4 weeks
6. Incorporate comments – 4 weeks
7. Develop and submit cost estimate and schedule – 6 weeks

The sequential design process is estimated to take 46 weeks.

To improve the timeline, the company considers a hybrid management method with the following steps:

1. Hybrid preliminary design with biweekly NASA progress review meetings and 2 week sprints to incorporate comments and advance design – 12 weeks
2. Hybrid final design with biweekly NASA progress review meetings and 2 week sprints to incorporate comments, advance design, and concurrently develop cost estimate and schedule – 24 weeks

The hybrid design process is estimated to take 36 weeks, for a savings of 10 weeks. This reduces the schedule by over 20%. The company decides to proceed with the hybrid management method.

6.5 Choosing an Agile method to integrate

When transitioning from waterfall to hybrid project management, it is helpful to consider the Agile processes available before committing to one. It may help to pilot test two or three processes to see which works best.

Agile options for integrating into hybrid management, based on project type:

- Structured and complex projects: Consider **Scrum** for a team with clearly defined roles, planned sprints, and regular ceremonies.
- Flexibility and continuous flow: Consider **Kanban** for a team with highly variable work, responding to changes on the fly, and managing workflow visually.
- Detailed technical or regulatory requirements: Integrate **Stage-gates with iterations** to accelerate design while maintaining high quality.
- Superior program development: Consider **Extreme Programming (XP)** (pair programming, test-driven development, and frequent releases) for code quality, robust testing, and detailed engineering practices.
- Large-scale efficiency across a portfolio: Consider **Lean** principles (efficiency and waste reduction) to optimize the overall value stream in a large organization.
- Simple tasks and small projects: Consider **Crystal** principles (frequent delivery, reflective improvement, and osmotic communication) to deliver results with team satisfaction and a positive work environment.
- Long lead time equipment: A hybrid approach is **Long Lead Planning (LLP)**, which focuses on scheduling and early design of items with long delivery times, allowing pre-purchases to accelerate the construction schedule. Early design packages are later integrated into a complete set of a design documents.

It is best to select a framework that aligns with your organization's culture, team size, and project needs.

6.6 Questions

1. **What are the key benefits of hybrid project management?**
   Hybrid approaches provide the following benefits: improved clarity, adapting to change, incorporates feedback, speed, and motivated teams. They enable teams to tailor methods to project phases, deliver iterative value and maintain governance.

2. **How do you decide which hybrid model to use?**
   Consider regulatory requirements, team maturity, project complexity, organization standards, and cultural readiness. Start small and iterate. Options include Scrum, Kanban, Stage-gates with iterations, XP, Lean, Crystal, and Long Lead Planning.

7. Adopting Hybrid Management Methods

7.1 Cultural considerations

Adopting a hybrid management method with elements of Agile is not only a matter of process modification. Culture can be equally important. Conventional organizations appreciate stability, predictability, and specific hierarchies. Agile approaches embrace openness, empowerment, and fast learning. This cultural gap needs deliberate leadership to overcome.

The following are key cultural considerations:

1. **Leadership support:** Top management needs to be in the forefront promoting agility through communication of its impact and devoting resources. Leaders are to exemplify an attitude of learning, promote experimentation, and accept some initial failures.
2. **Training and coaching:** Agile teams require training in Scrum, Kanban, and other iterative techniques. Agile coaches can facilitate ceremonies, help resolve impediments, and gradually reduce hands-on support as teams mature.
3. **Cross-functional teams:** Agile relies on small, self-organizing teams with the skills necessary to deliver in increments. Conventional organizations often operate in functional silos with disjointed project teams. To integrate Agile into projects, consider restructuring teams or creating cross-functional squads that bring together experts in different fields. Project members working together for the first time should be introduced and team building activities considered.
4. **Psychological safety:** Learning and experimentation requires an environment where team members feel safe to voice ideas, ask questions, and admit mistakes. Leaders should reward constructive feedback and avoid blaming individuals when experiments fail.

7.2 Process and governance adjustments

Adopting hybrid management does not mean discarding governance. Instead, organizations need to adapt governance mechanisms to support iterative delivery:

- **Iterative planning:** Instead of creating detailed plans spanning the entire project, maintain a high-level roadmap and develop detailed plans for the next iteration or phase. Use rolling wave planning to update estimates based on actual progress.

- **Stage-gates with iterations:** Continue to perform formal stage-gate reviews at decisive points but leave Agile teams to provide increments within each

stage. Stage-gate criteria could include functional completeness, risk assessments, and compliance documents.

- **Adaptive budgeting:** Agile brings uncertainty in the scope and schedule. Budget tracking is not as straight forward. Some design iterations will be low effort, while other iterations tackle complex challenges and take considerable effort. Measure performance by tracking indicators like velocity, burn-down charts, and cost performance to make decisions. Involve team members in estimating hours required to complete the work. More contingency is recommended for agile.
- **Hybrid metrics:** In a hybrid environment, the PM should monitor conventional measures (e.g., earned value, schedule variance) and Agile measures (e.g., sprint velocity, work in progress). For example, allocation of resources should be conducted through fixed Waterfall milestones and free Agile sprints.
- **Tools:** Select the tools that will facilitate both linear planning and iterative delivery. Teams can utilize both Gantt charts (linear) and Kanban boards (iterative) to track tasks. Most project management software has both linear and iterative tools, including MS Planner, Planisware, and Smartsheet.

7.3 Scenario: Medical Equipment Projects

Scenario: A medical equipment manufacturing firm constructs sophisticated machinery that takes extended lead times to obtain parts and stringent quality controls. Changes in the equipment are managed as engineering projects with strict documentation and quality review processes.

The market is now requiring software updates and new product features regularly. The management of the company desires to incorporate Agile methods to bring more innovation, without interfering with existing processes. Therefore, a hybrid management process is proposed for equipment change projects.



Source: commons.wikimedia.org/wiki/File:Visx_L%C3%A1ser_exc%C3%ADmer.jpg, Imexlabs, CC-BY-SA-3.0

Implementation steps:

1. **Pilot project:** Select a non-critical product line with planned changes to pilot hybrid methods. Form a cross-functional team with representatives from mechanical, electrical, software, and quality engineering. Provide training in Scrum and Kanban.

2. **Define interfaces:** Identify which parts of the product development process can be iterative. For example, software features can be developed in sprints while hardware design continues under waterfall. Define clear interfaces (e.g., API specifications) between hardware and software teams.

3. **Establish hybrid governance:** Maintain existing design reviews and quality audits for hardware and introduce sprint reviews and retrospectives for software. Use stage-gates to align hardware and software releases.

4. **Measure and adjust:** Collect metrics on cycle time, defect rates, and customer satisfaction. Adjust team composition, sprint length, and communication practices based on feedback.

Outcome: After several iterations, the pilot team delivers software updates more frequently and improves customer satisfaction scores. Leadership expands the hybrid model to other product lines, gradually increasing the proportion of Agile work. The company preserves the rigor necessary for hardware safety and regulatory compliance while gaining the flexibility to respond to market demands.

7.4 Questions

1. **How can resource allocation be managed in a hybrid environment?**
   Managers should track both conventional and Agile metrics. Use a master schedule to align overall milestones with sprint cycles. Monitor the allocation of resources and use personnel according to the speed of sprints. Promote communication between the project managers and the owners of the project.

2. **What role does the Project Management Office (PMO) play?**
   The PMO can serve as a strategic center that can rollout hybrid management processes and help solidify it into the organizational DNA. The PMO aligns standards at the portfolio level, drives change, provides training, maintains cross-team alignment, and can help decide which projects can benefit from a hybrid approach.

8. Organizational Agility and Portfolio Management

8.1 Defining portfolio management

A portfolio is a collection of projects and programs managed together to achieve an organization's strategic objectives. In a large company, often each department or division will have a portfolio of projects under common leadership. Portfolio management is the oversight of a portfolio, including selecting, prioritizing, and managing projects to align with an organization's overall strategic goals.

For example, a portfolio director leads and manages a portfolio with dozens of active engineering and manufacturing projects. A PMO provides support with project management standards, procedures, and training that applies to most projects. The portfolio director has more day-to-day management of the portfolio.

8.2 Defining organizational agility

Organizational agility is the ability to re-energize, quickly make workflow changes, and be effective in a turbulent environment. Organizational ability extends beyond project-level agility as there are adaptive capabilities integrated across all the levels of the enterprise: strategy, governance, culture, people and technology. Organizational agility helps bring about success in portfolios and individual engineering projects.

One of the most important things that the COVID-19 crisis showed is that organizations that move with agility are quicker and more efficient than non-agile counterparts. In emergency situations, teams can make decisions without lengthy approval processes. Adaptive governance makes it possible to re-prioritize and solve problems in a short period of time. Using the latest tools and technology can help achieve organizational ability**8.3 Quantitative benefits of agility**

Agility provides verifiable value improvement in terms of employee engagement, customer satisfaction, operations performance, meeting deadlines, and often even financial performance. Project surveys have shown agile transformations deliver the following results, on average:

- 20 to 30% improvement in employee engagement,
- 10 to 30% improvement in customer satisfaction,
- 30 to 50% improvement in operational performance, and
- 20 to 30% improvement in financial performance.

The above results indicate that agility is not a buzzword, but a strategic investment.

8.4 Foundational practices for organizational agility

There are three recognized foundational practices that enable organizations to embed agility across portfolios:

1. **Structured change management** – Teams that have appropriate change management abilities have recorded increased benefits, both to the bottom-line and employee morale. Structured change management integrates change preparedness into project life cycles, impact mapping, and stakeholder interactions. Impact analysis matrices can measure the impact of changes on various systems and stakeholders.

2. **Proactive risk management** – Conventional risk management employs fixed risk registers, which are reviewed and revised periodically. Risk management in hybrid and Agile environments needs to be more proactive and dynamic. Portfolio-level risk review enables the identification of new opportunities and threats that impact multiple projects. Sprint planning and stage-gate reviews should include risk assessments and assignments to take ownership of mitigation plans.

3. **Portfolio-level standards and governance** – Misalignment between teams may result in slow decision making and wasteful resource allocation. Flexibility coupled with standardization provides a basis of scaling agility. PMOs must specify templates, workflows, and cadences that allow consistency, and teams to adjust to the level of complexity in its projects. Flow efficiency, work-in-progress (WIP) limits, and value stream mapping (see Figure 6) can assist in optimization of delivery within the organization.




Figure 6: Example value stream map for a production process.
Source: commons.wikimedia.org/wiki/File:Value_Stream_Mapping_map_015.jpg, Adrian Grycuk, CC-BY-SA-3.0-PL

8.5 Scenario: Aligning a portfolio for hybrid management

Scenario: A technology company has a portfolio of 50 active projects managed by a portfolio director. Some of these projects include incremental improvements and some are complete redesigns of the platform. Executives find it hard to prioritize the projects and teams complain of constant firefighting.

Approach: The portfolio director decides to make a Kanban of their portfolio. The projects are symbolized on a board which is kept up year-round. For each project, WIP limits are allocated to each stage (e.g., concept, active development, ready to launch). To assess the progress, the portfolio director arranges monthly portfolio reviews where bottlenecks are detected, and resources are redistributed to address them.

Each project team embraces the idea of rolling risk reviews and updating risk registers on a per-sprint basis. Project managers have a change management center that assists them in analyzing impacts and communicating changes with stakeholders. In the long run, decision making becomes quicker, the resource struggle is reduced, and fewer postponements are made in offering products. According to team feedback, there is increased engagement and lower burnout.

8.6 Questions

1. **Why is organizational agility important for market responsiveness?**
   Agility allows organizations to detect and react to the changes in the market in a timely fashion. Rapid decision-making and delivery is possible through empowered teams, adaptive governance, and flexible decision-making.

2. **How can portfolio directors and PMOs foster organizational agility?**
   PMOs and portfolio directors can adopt systematic change management, proactive risk management, and flexible project standards. Leaders need to balance standardization and flexibility, as well as team training and alignment.

9. Challenges and Solutions

9.1 Common challenges

The following are common challenges to embracing hybrid management methods:

1. **Team alignment and resistance:** Agile practice combined with conventional practice can lead to confusion regarding roles and responsibilities. Conventional-oriented teams can be reluctant to establish new rituals like stand-up meetings every day and backlog grooming. Team resistance can take the form of low-attendance, low participation, and not carrying out agreed actions.

2. **Cultural adaptation:** Conventional organizations often have hierarchical decision structures. Agile encourages flat structures and self-organizing teams, which can clash with existing norms. Aligning incentive systems, performance evaluations, and leadership behaviors with agile values is essential.

3. **Tool integration:** Many organizations use separate tools for waterfall planning (e.g., MS Project, Primavera) and Agile tracking (e.g., Jira, Trello). Synchronizing data across tools is challenging and can lead to inconsistent reporting.

4. **Documentation and compliance:** Agile emphasizes working solutions over comprehensive documentation, which may conflict with regulatory requirements. Teams must find a balance between agility and compliance.

5. **Scaling:** Agile works well for small, cross-functional teams on specific projects or programs. Scaling to large programs with hundreds or thousands of members introduces complexity. Without clear coordination mechanisms, scaling efforts can be chaotic.

6. **Scope creep:** Open brainstorming, making regular changes, and a flat structure can lead to out of scope work such as gold plating without going through a formal change process.

9.2 Mitigation strategies

- **Change management plan:** Develop a change management strategy that includes awareness, desire, knowledge, ability and reinforcement (ADKAR) elements. Communicate the why behind the change, involve teams in designing the hybrid process, and celebrate early wins. Ensure the team knows the scope boundaries so a change can be identified and resolved.

- **Tailored training:** Provide targeted agile training. Executives need governance and portfolio impacts, PMs need to plan and direct the iterative processes, and team members need hands-on practice with Scrum or Kanban.
- **Integrated toolchain:** Use integration platforms or select tools that support both predictive and iterative planning, such as MS Planner. Many modern tools offer APIs or connectors to synchronize data, so it doesn't have to be entered twice.
- **Lightweight documentation:** Create "just enough" documentation. Use living documents such as wikis and user stories to capture essential knowledge. For compliance, identify which artifacts are mandatory and incorporate their creation into sprints.
- **Scaling frameworks:** Adopt a scaling framework such as SAFe, Large Scale Scrum (LeSS) or Disciplined Agile Delivery (DAD) to coordinate multiple Agile teams. These frameworks provide roles, ceremonies, and artifacts for program and portfolio levels. See Figure 7 for a chart of popular agile scaling approaches.




Figure 7: Popularity of common agile scaling approaches to coordinate iterative processes across multiple teams.

Source: commons.wikimedia.org/wiki/File:Scaling_agile_methods_comparison.png, Stateofagile.com, CC-BY-SA-4.0

- **Continuous improvement:** Hold regular retrospective meetings at both team and program levels to identify what works and what needs adjustment. Use metrics to guide improvements rather than blame.

9.3 Scenario: Medical device projects



Scenario: A medical device manufacturing company must comply with stringent FDA regulations. Documentation and traceability are non-negotiable. However, the company faces pressure to innovate faster and incorporate feedback from doctors, hospitals, and patients. The time from starting engineering to selling devices needs to be shortened.

Solution: The company decides to implement a hybrid V-model, as shown in Figure 8. Systems engineering develops a concept and defines requirements with input from medical staff (operations). An initial engineering design is developed which is modeled, prototyped, and tested. Feedback is provided to engineering which refines the design and tested again in a number of iterations until quality requirements are satisfied. The final product is submitted for regulatory approval and then sold through medical distributers. Within two years, the company reduces the time from concept to distribution by 25%.




Figure 8: Hybrid V-model with waterfall and Agile elements.

Source: commons.wikimedia.org/wiki/File:Systems_Engineering_Process_II.svg, p.d.

9.4 Questions

1. **What are the most common cultural barriers to hybrid and Agile?**
   Existing hierarchical decision-making, fear of failure, and misaligned incentives can impede the adoption of Agile practices. Addressing these requires leadership commitment, training, and changes to performance management.

2. **How can documentation be balanced with Agile values?**
   Create minimal, actionable documentation that provides value. Incorporate documentation tasks into sprint backlogs. Use automation tools to generate documentation from code and test artifacts. Utilize AI tools for meeting transcripts, summaries, and action item lists.

10. Case Studies and Lessons Learned

10.1 Case study: Telecom Company accelerating product releases



A global telecommunications provider historically released new network equipment once every year. Competitors began releasing updates more frequently, threatening the company's market share. Historically, all engineering projects utilized stage gate waterfall methods. The company decides to reduce engineering time by integrating Agile processes on software while keeping stage gate processes for hardware. A product is selected to be trail the hybrid approach.

To integrate Agile methods, key actions involved the formation of the Scrum team, the introduction of continuous integration/continuous deployment (CI/CD) pipelines, and training team members on how to iterate during design. A key focus is to prioritize new features basing on recent customer responses and market surveys.

The hardware engineering lead attends the weekly Scrum meetings to learn how software requirements may impact the hardware design. The lead schedules meetings with the software team as needed for detailed collaboration.

Within a year, the company reduced the network equipment release time to 6 months. Also, customer satisfaction scores went up and compliance was maintained. This success encouraged the company to roll-out hybrid practices in other product lines.

10.2 Case study: Permit Portal

A government agency is in charge of reviewing and granting environmental permits. They have experienced an growing backlog and are unable to hire more permit reviewers. The agency processes permits by filing hardcopy documents, scanning documents to the network, checking provided information is complete, identifying relevant regulations, performing calculations, logging review comments, and responding to applicants.



To reduce the backlog, the agency identified creating a self-service permit portal and having AI software do an initial check for completeness. To develop the portal, a hybrid approach is utilized with iterative design and stage gate reviews by management. The agency creates a cross departmental team comprised of a legal specialist, IT manager, customer service manager, environmental engineer, and public policy specialist. The team developed user personas and journey mapping to understand the needs of permit applicants and permit reviewers.

The work was done in two-week sprints. Every sprint is followed by demonstrations with stakeholder feedback. As a stage gate, the draft portal is presented to the governance board to obtain feedback and to ensure that the new portal is in line with agency policy and strategy. The portal is launched in less than six months and results in reducing the average permit processing time from eight weeks to four weeks. Agile and user-centered design techniques were widely adapted throughout the agency as a result of its success.

10.3 Case study: Automotive supplier embracing digital transformation



An automotive supplier producing braking systems wanted to infuse sensors and software technologies into its products. Traditionally, the company adhered to a strict stage-gate process which had design, tooling, and production stages. The final development to add software was delaying part completion and distribution.

In order to become more responsive, the company created product teams with agile capabilities that consisted of mechanical, software, and electrical engineers. Digital twin simulation allowed the company to test its designs without costly prototyping.

The product owner ranked features according to customer value. A release train engineer coordinated mechanical and software releases across teams. Development time was reduced by 30%, defects were detected earlier, and the new system allowed the company to get ahead of the competition more quickly with new, advanced brake features.

10.4 Lessons Learned in Adopting Hybrid Models

1. **Tailor the approach:** One hybrid model does not fit all. Every organization should come up with processes that are relevant to its business needs, the complexity of the projects, and cultural preparedness.

2. **Invest in people:** Training, coaching, and leadership support are key to integration. Teams take time to get used to new modes of operation as well as to develop trust.

3. **Focus on flow:** It is imperative to visualize work, to limit WIP, and do away with bottlenecks. Kanban boards and value stream mapping assist to define key processes, identify bottlenecks, make workflow changes, and prioritize tasks.

4. **Iterate and learn:** Hybrid approaches must develop with time. Chose an initial set of projects for integration. Periodic perspective meetings at team and portfolio levels foster continuous improvement for hybrid integration. Schedule training.

5. **Balance governance and flexibility:** It is important to maintain compliance, high quality deliverables, and management of risks. Strong governance helps maintain high standards. Nevertheless, agility shouldn't be inhibited by overly rigid governance. Quick simple approval processes help keep iterative methods in motion. Incorporation of mini stage-gates in each cycle and adaptive budgeting are also good strategies. So, there should be a balance of governance and flexibility.

11. Course Summary

At a glance, Agile and conventional waterfall project management appear as two contrasting paradigms. However, it is common and simple to integrate them as a hybrid approach.

Agile iteration approaches can provide rapid responses due to the emphasis on collaboration, the ability to deliver in iterative periods, and responsiveness to change. The conventional approach provides structure, predictability, and sound risk control. The integration of Agile and conventional practices is a way for engineering projects to benefit from the best of both worlds.

The acceptance of hybrid project management is growing rapidly in most industries, including consulting and engineering. Companies that adopt agility at scale report significant gains in employee contentment, consumer satisfaction, operational efficiencies, and monetary outcomes. Successful hybrid structures are based on communication, cross-functional working teams, responsive governance, and continuous learning. Two important ingredients for success are cultural change and commitment of leadership.

Project managers and design manager are leading the current hybrid transformation in the engineering realm. A project manager can set their projects up for success by utilizing hybrid approaches that ensure faster service delivery, adjustability to evolving markets, and the discipline required to deliver quality and compliance promises. A project manager should be able to identify the strengths and limitations of Agile and conventional methods. For a team without Agile experience, it is often best to start small with hybrid integration, while providing oversight and training.

Agile options to integrate include Scrum, Kanban, value stream mapping, stage-gates with iterations, Extreme Programming (XP), Lean, Crystal, and Long Lead Planning (LLP). For engineering projects, common hybrid approaches are stage-gates with iterations and Long Lead Planning.

Intentionally integrating Agile and waterfall approaches allows organizations to be resilient and responsive enough to be sustainably successful in the ever-evolving world.

12. References

Ahmad, T., Ravi, C. S., Chitta, S., Yellepeddi, S. M., and Venkata, A. K. P. (2018). Hybrid Project Management: Combining Agile and Traditional Approaches. Distributed Learning and Broad Applications in Scientific Research, 4, 122-145. https://www.researchgate.net/publication/389605566_Hybrid_Project_Management_Combining_Agile_and_Traditional_Approaches .

Koi-Akrofi, G. Y., Koi-Akrofi, J., and Matey, H. A. (2019). Understanding the characteristics, benefits and challenges of agile in project management: A literature based perspective. *International Journal of Software Engineering & Applications (IJSEA)*, *10*(5), 25-44. https://arxiv.org/abs/1910.06218.

Marinho, M., Noll, J., Richardson, I., and Beecham, S. (2019, September). Plan-driven approaches are alive and kicking in agile global software development. In *2019 ACM/IEEE International Symposium on Empirical Software Engineering and Measurement (ESEM)* (pp. 1-11). IEEE. https://arxiv.org/abs/1906.08895.

Mirzaei, M., Mabin, V. J., and Zwikael, O. (2025). Customising Hybrid project management methodologies. *Production Planning & Control*, *36*(9), 1188-1205. https://www.tandfonline.com/doi/full/10.1080/09537287.2024.2349231.

Papadakis, E., and Tsironis, L. (2020). Towards a hybrid project management framework: A systematic literature review on traditional, agile and hybrid techniques. The Journal of Modern Project Management, 8(2). https://journalmodernpm.com/manuscript/index.php/jmpm/article/download/JMPM02410/394

Praveen, R. V. S., Peri, S. S. S. R. G., Labde, V. V., Gudimella, A., Hundekari, S., and Shrivastava, A. (2025). Agile vs. Hybrid Project Management Methodologies in Large-Scale Infrastructure Projects. Journal of Marketing & Social Research, 2, 28-40. https://jmsr-online.com/article/agile-vs-hybrid-project-management-methodologies-in-large-scale-infrastructure-projects-130/.

Reiff, J., and Schlegel, D. (2022). Hybrid project management–a systematic literature review. *International journal of information systems and project management*, *10*(2), 45-63. https://www.sciencesphere.org/ijispm/archive/ijispm-100203.pdf .

Wankhede, R. (2016). Hybrid agile approach: efficiently blending traditional and agile methodologies. https://digitalcommons.harrisburgu.edu/cgi/viewcontent.cgi?article=1011&context=pmgt_dandt.

Project Management - Hybrid Management Approaches - Quiz

Updated: 3/30/2026

1. Agile is a single methodology.
a. True
b. False

2. When was the Manifesto for Agile Software Development published?
a. 1995
b. 2001
c. 2011
d. 2012

3. Which is NOT true of Agile methods?
a. Waterfall
b. Breaks work into small increments
c. Iterative
d. Static

4. Which framework includes sprints?
a. Waterfall
b. Scrum
c. Kanban
d. Front-end planning

5. Which approach is known for discrete phases?
a. Agile
b. Scrum
c. Waterfall
d. Spotify Model

6. Which is being introduced at a rapid pace?
a. Digital technologies
b. Authoritarian styles
c. College degree requirements
d. Fixed roadmap

7. What can a Kanban board help do?
a. Identify changes
b. List stakeholders
c. Prioritize risks
d. Visualize work

8. Which two are combined in hybrid approaches?
a. Kanban and Scrum
b. Stage-gate and waterfall
c. Agile and waterfall
d. Operations and engineering

9. Which is a benefit to a hybrid approach?
a. Quality management
b. Preventing scope creep
c. Lower design fee
d. Adapting to change

10. Which is NOT a hybrid approach?
a. Stage-gates with sprints
b. V-model with iterations
c. Long-lead planning
d. Front-end planning

11. In a hybrid environment, the PM should monitor conventional and Agile measures.
a. True
b. False

12. Which is an Agile option for small tasks?
a. Crystal
b. Lean
c. Stage-gate
d. Long-lead planning

13. Cultural adaptation is a main challenge for integrating Agile.
a. True
b. False

14. When is long-lead planning helpful?
a. Lack of funding
b. Multiple regulatory approvals
c. Equipment delivery on critical path
d. Regular client changes

15. What situation is best for a value stream map?
a. Go/No-go meeting
b. Permit application
c. Production facility
d. Design-build