
 

 

 

 

Ethical Issues from the Tacoma 
Narrows Bridge Collapse 

 
 
 
 
 

 
 

 
Ethical Issues from the Tacoma 

Narrows Bridge Collapse 
 

By 
 

J. Paul Guyer, P.E., R.A. 
  

Course No 0005487 
2 PDH HOURS 

 



©  J. Paul Guyer  20010                                                                          1 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

J. PAUL GUYER, P.E., R.A. 
 
Paul Guyer is a registered architect, civil 
engineer, mechanical engineer and fire 
protection engineer with over 35 years 
experience designing all types of buildings.  
For an additional 9 years he was a principal 
advisor on the staff of the California 
Legislature.  He is a graduate of Stanford 
University and has held numerous local, 
state and national offices with the American 
Society of Civil Engineers. 

 
 

 

Ethical Issues  

from the  

Tacoma Narrows  

Bridge Collapse 

 

 

G U Y E R  P A R T N E R S  
4 4 2 4 0  C l u b h o u s e  D r i v e  

E l  M a c e r o ,  C A  9 5 6 1 8  
( 5 3 0 )  7 5 8 - 6 6 3 7  

j p g u y e r @ p a c b e l l . n e t  
 

mailto:jpguyer@pacbell.net


©  J. Paul Guyer  20010                                                                          2 
 

 
 
 

CONTENTS 
 
 

1.  INTRODUCTION 
 
2.  HISTORY 
 
3.  DESIGN 
 
4.  OSCILLATION MITIGATION EFFORTS 
 
5.  THE COLLAPSE 
 
6.  THE INVESTIGATION 
 
7.  THE ETHICAL ISSUES 
 
8.  LESSONS LEARNED 
 
 



©  J. Paul Guyer  20010                                                                          3 
 

1.  INTRODUCTION 

The Tacoma Narrows Bridge (all reference here is to the original bridge, not its 

subsequent replacement, which is in service today) was in Washington State.  It was 

constructed to cross the Tacoma Narrows, part of Puget Sound, between the city of 

Tacoma and the Kitsap Peninsula.  It was the third longest suspension bridge in the 

world at the time. 

 

Figure 1 

Opening Ceremonies for the Tacoma Narrows Bridge in 1940  
(University of Washington Libraries. Special Collections Division, PH Coll. 290.25) 
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Figure 2 

The Tacoma Narrows today 

 

2.  HISTORY 

Interest in construction of a bridge across the Tacoma Narrows developed as early as 

the 1880s when the Northern Pacific railroad proposed construction of a trestle bridge to 

carry railroad traffic.  Nothing substantive was achieved by this early effort and, with the 

coming of the automobile, interest shifted to a bridge that would carry automobile traffic.  

In the 1920s business and government interests in the Tacoma area began to develop 

plans to seek financing for the project.  Bridge engineers David Steinman and Joseph 

Strauss were consulted and in 1929 Steinman presented a specific proposal for design 

and construction of a suspension bridge.  In 1931, however, Steinman�s contract with 

the Tacoma chamber of commerce was terminated because of a feeling that he was 

ineffective at raising funding for the project.  In 1937 interest was revived when the state 

of Washington created the Washington State Toll Bridge Authority (Authority).  In 

response to a request from the city of Tacoma and others, the Authority initiated a study 
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of the feasibility of financing a Tacoma Narrows bridge from toll revenue.  This study 

concluded that toll revenue would not be sufficient to fund design and construction. 

In the national security environment of the late 1930s, however, the U.S. military had a 

strong interest in seeing the bridge built because of the need for a direct route between 

the Puget Sound Naval Shipyard in Bremerton on the Pierce County side of the 

Narrows and the Army�s McChord Field and Fort Lewis on the Tacoma side.  In 

addition, federal stimulus policies to bring the country out of the Great Depression 

looked favorably on public works projects to create jobs.  Thus the economic and 

political forces were set in motion that in an indirect but meaningful way led to the 

collapse of the Tacoma Narrows bridge.  Specifically, a strong political push for a 

bridge, but one that was going to have a tight budget because of low toll revenue 

projections. 

With the prospect of federal funding now in view, the Washington Department of 

Highways, under the direction of engineer Clark Eldridge, prepared plans for a 

suspension bridge using convention suspension bridge design practices as they were 

known at that time�.specifically, the roadway deck was supported by deep (25-feet) 

truss girders to stiffen it.  The Authority submitted the Eldridge design to the federal 

Public Works Administration (PWA) with a request for $11 million. 

 

Figure 3 

The Eldridge Design 
(Washington State DOT records) 
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At this point a well known New York bridge engineer, Leon Moisseiff, submitted a 

proposal to the PWA and the Reconstruction Finance Corporation (RFC) to design the 

bridge at a cost of $8 million�. a substantial saving.  Most of the cost saving was due to 

Moisseiff�s replacement of the 25-feet deep roadway support truss girders with 8-feet 

deep plate girders.  This was unquestionably a more elegant and slender design, but 

greatly reduced the stiffness of the bridge. 

The combination of cost savings, Moisseiff�s reputation, and the aesthetics of the 

slender design led to the design contract being awarded to Moisseiff and his associated 

engineering firm, Moran & Proctor, rather than having the design undertaken by 

Eldridge and the Washington Department of Highways.  In June 1938 the PWA 

approved $6 million for the project with the remainder of the cost planned to be paid for 

by toll revenue.  Construction began in September 1938, took only 19 months, and was 

completed at a cost of $6.4 million.  Its main span was 2,800 feet, making it the third-

longest suspension bridge in the world at the time.  It was opened for traffic in July 

1940.  And collapsed in November of the same year.   

3.  DESIGN 

The theoretical underpinning of the Moisseiff design was a paper published in 1933 by 

Moisseiff and Fred Lienhard, a Port of New York Authority engineer, (Leon S. Moisseiff 

and Frederick Lienhard. "Suspension Bridges Under the Action of Lateral Forces," with 

discussion. Transactions of the American Society of Civil Engineers, No. 98, 1933, pp. 

1080�1095, 1096�1141).  In this paper a theory of elastic distribution was presented 

which went beyond the deflection theory that was developed by Josef Melan, an 

Austrian engineer, to horizontal bending under static wind load. This paper theorized 

that the stiffness of the main cables (via the suspenders) would absorb up to one-half of 

the static wind pressure pushing a suspended structure laterally. This energy would 

then be transmitted to the anchorages and towers. 

Based upon this theory Moisseiff proposed stiffening the bridge with a set of eight-foot-

deep plate girders rather than the 25 feet deep trusses proposed by the Washington 
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Department of Highways. This change contributed substantially to the difference in the 

estimated cost of the project. 

Additionally, because fairly light traffic was projected, the bridge was designed with only 

two opposing lanes and total width was only 39 feet. This was narrow relative to its 

length. With only the 8 feet-deep plate girders providing depth the bridge's roadway 

section was substantially reduced. 

 

 

Figure 4 

Tacoma Narrows Bridge Under Construction 
 (University of Washington Libraries, Special Collections, PH Coll. 11.19) 
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Figure 5 

Tacoma Narrows Bridge Under Construction 
(University of Washington Libraries, Special Collections, Seattle Post-Intelligencer Collection, PI-20789. 

Courtesy of the Museum of History and Industry, Seattle) 

 

The use of such shallow and narrow girders proved to be the undoing of the bridge. 

With such thin roadway support girders, the deck of the bridge was insufficiently rigid 

and was easily moved about by winds.  The bridge became known for its movement.  A 

modest wind could cause alternate halves of the center span to visibly rise and fall 

several feet over four- to five-second intervals. This flexibility was experienced by the 

builders and workmen during construction, which led some of the workers to christen 

the bridge "Galloping Gertie." The nickname soon stuck, and even the public felt these 

motions on the day that the bridge opened on July 1, 1940. 
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Figure 6 

Tacoma Narrows Bridge Completed 
(University of Washington Libraries. Special Collections Division, PH Coll. 290.24) 

 

4.  OSCILLATION MITIGATION EFFORTS 

The oscillations observed during construction prompted proposals to reduce the motion 

of the bridge. Proposals that were implemented were: 

 attaching tie-down cables to the plate girders which were then anchored to 50-

ton concrete blocks on the shore. This measure proved ineffective, as the cables 

snapped shortly after installation. 
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 the addition of a pair of inclined cable stays to connect the main cables to the 

bridge deck at mid-span. These remained in place until the collapse but were 

ineffective at reducing the oscillations. 

 the structure was equipped with hydraulic buffers installed between the towers 

and the floor system of the deck to damp longitudinal motion of the main span. 

The effectiveness of the hydraulic dampers was nullified, however, because the 

seals of the units were damaged when the bridge was sand-blasted before being 

painted. 

The Washington Toll Bridge Authority hired engineering Professor Frederick Burt 

Farquharson from the University of Washington, to undertake wind-tunnel tests and 

develop solutions to reduce the oscillations of the bridge. Professor Farquharson and 

his students built a 1:200-scale model of the bridge and a 1:20-scale model of a section 

of the deck. The first studies concluded on November 2, 1940�five days before the 

bridge collapse on November 7. He proposed two solutions: 

 To drill holes in the lateral girders and along the deck so that the air flow could 

circulate through them, thereby reducing lift forces. 

 To give a more aerodynamic shape to the transverse section of the deck by 

adding fairings or deflector vanes along the deck, attached to the girder fascia. 

The first option was not favored because of its irreversible nature. The second option 

was the chosen one; but it was not carried out, because the bridge collapsed five days 

after the studies were concluded. 

5.  THE COLLAPSE 

On the morning of November 7, 1940 the wind was blowing through the Narrows at a 

steady speed of about 42 miles per hour.  At 10 AM the bridge began to oscillate 

severely in the torsional mode and the bridge was closed to traffic.  At 11:10 AM the 

center span collapsed.   

This is a link to a video clip showing the collapse: 
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http://www.youtube.com/watch?v=3mclp9QmCGs 

With the exception of a small dog, there was no loss of life or injuries as a result of the 

collapse. 

 

 

Figure 7 

Collapse of the Tacoma Narrows Bridge on November 7, 1940 
(University of Washington Libraries. Manuscripts, Special Collections, University Archives Division, PH 

Coll. 290.36) 

http://www.youtube.com/watch?v=3mclp9QmCGs
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Figure 8 

Broken Cable 
(PH Coll. 290.59 University of Washington Libraries. Special Collections Division, PH Coll. 290.59) 

 

6.  THE INVESTIGATION 

Investigation of the collapse was undertaken by a commission formed by the Federal 

Works Agency.  The commission suggested three possible causes of the failure: 

 Random fluctuations in velocity and direction of the wind 

 Fluctuating eddy currents formed as the wind passed around the plate girders, 

that is, vortex shedding 

 Self-induced vibrations caused by wind fluctuation near the natural frequency of 

the bridge, that is, resonance 
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The commission did not conclude which of these possible causes was predominantly to 

blame for the bridge�s collapse, but other early investigations tended to conclude that 

the probable cause was self-induced vibrations driven by vortex shedding as the wind 

passed around the solid plate girders.  Subsequent opinions tended to attribute the 

collapse to aeroelastic flutter. 

Earlier suspension bridge designs typically had open lattice beam trusses supporting 

the roadbed. The Tacoma Narrows bridge was the first suspension bridge to use solid I-

beams to support the roadbed. With earlier designs wind would pass through the truss 

and have minimal effect on the structure.    With the Tacoma Narrows bridge design the 

wind would impact the solid girders directly and be diverted above and below the solid 

girders. After construction finished in June 1940 June it was observed that the bridge 

would sway dangerously in relatively mild wind conditions. This vibration of the roadbed 

was transverse, that is, �up-and-down� like a sinusoidal wave. 

 On November 7 at about 10 AM a torsional vibration mode (that is, �clockwise-

counterclockwise�) of the roadbed was observed for the first time.  The torsional mode 

of vibration was the �second mode� in which the center of the span remains motionless 

while the two halves rotate in opposite directions.  This torsional oscillation had a 

frequency of about 5 seconds.  This torsional mode may have been triggered by 

transverse oscillation snapping one of the suspender cables, which created an 

imbalanced condition which caused aeroelastic flutter. 

6.1  AEROELASTIC FLUTTER 

Aeroelastic flutter is a phenomenon in which several degrees of freedom of a structure 

become coupled in an unstable oscillation driven by the wind. This inserts energy to the 

bridge during each cycle so that it neutralizes the natural damping of the structure.  The 

oscillations increase in amplitude with each cycle because the wind pumps in more 

energy than the flexing of the structure can dissipate, and finally drives the bridge 

toward failure due to excessive deflection and stress. The wind speed that causes the 

beginning of the fluttering phenomenon is called the �flutter velocity.� Fluttering occurs 
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even in low-velocity winds with steady flow. Hence, bridge design must ensure that 

flutter velocity will be higher than the maximum mean wind speed present at the site. 

The amplitude of the motion produced by the fluttering increased beyond the strength of 

the suspender cables. Once several cables failed, the weight of the deck transferred to 

the adjacent cables that broke in turn until the central deck collapsed. 

6.2  THE RESONANCE HYPOTHESIS 

It has been suggest that the cause of the failure of the Tacoma Narrows bridge was 

mechanical resonance. Resonance is when a structure oscillates at maximum 

amplitude at a certain frequency.  This frequency is called the �natural frequency� of the 

structure.   At this frequency small periodic driving forces can produce large amplitude 

vibrations because the system stores vibrational energy.   The phenomenon is 

described by the differential equation: 

 

where m, c and k are the mass, damping coefficient and stiffness of the structure and F 

and ω are the amplitude and the angular frequency of the exciting force. The solution of 

this ordinary differential equation as a function of time t represents the displacement 

response of the structure.  In this system resonance happens when ω is approximately 

.   

Where ωr is the natural (resonant) frequency of the structure. Each structure has natural 

frequencies. For resonance to occur, it is necessary to have periodicity in the excitation 

force. The suggested cause for periodicity in the wind force was vortex shedding.  Non-

streamlined bodies like bridge decks, in the wind shed wakes whose characteristics 

depend on the size and shape of the body and the properties of the air. These wakes 

are accompanied by alternating low-pressure vortices on the downwind side of the 

body.  This is called the �Von Kármán vortex street�. The body will try to move toward 

the low-pressure zone, in an oscillating movement called vortex-induced vibration.  If 
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the frequency of vortex shedding matches the resonance frequency of the structure, the 

structure will begin to resonate and the structure's movement can become self-

sustaining. 

 

 

Figure 9 

Vortex Shedding 

 

The frequency of the vortices in the von Kármán vortex street is called the Strouhal 

frequency fs, and is given by 

 

Where U is the flow velocity, D is a characteristic length of the non-streamlined body 

and S is the dimensionless Strouhal number, which depends on the body in question. 

For Reynolds Numbers greater than 1000, the Strouhal number is approximately equal 

to 0.21. In the case of the Tacoma Narrows, D was approximately 8 feet and S was 

0.20. 

In the resonance hypothesis it was suggested that the Strouhal frequency was the same 

as the natural vibration frequency of the bridge i.e. 2πfs = ω, causing resonance and 

therefore vortex-induced vibration.  But in the case of the Tacoma Narrows Bridge, 

there was no resonance.  According to Farquharson, one of the main investigators of 

the cause of the bridge collapse, the wind was steady at 42 miles per hour and the 
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frequency of the destructive mode was 12 cycles/minute.  This was neither a natural 

frequency mode of the structure nor the frequency of blunt-body vortex shedding of the 

bridge at that wind speed (which was approximately 1 Hz).  Thus it is improbable that 

the resonance with alternating vortices played an important role in the oscillations of the 

bridge.  There is no correlation between wind velocity and oscillation frequency as is 

required in case of resonance with vortices whose frequency depends on the wind 

velocity. 

7.  THE ETHICAL ISSUES 

Othmar Ammann, a leading bridge engineer and member of the Federal Works Agency 

Commission investigating the collapse of the Tacoma Narrows Bridge, wrote: 

�The Tacoma Narrows bridge failure has given us invaluable 

information...It has shown [that] every new structure [that] projects into 

new fields of magnitude involves new problems for the solution of which 

neither theory nor practical experience furnish an adequate guide. It is 

then that we must rely largely on judgment and if, as a result, errors, or 

failures occur, we must accept them as a price for human progress.� 

Which raises the question: Are �errors or failures� an acceptable price for human 

progress in all instances?  Are they really acceptable where there is a serious risk to life 

and/or of great financial loss?  This is the ethical issue raised by the Tacoma Narrows 

bridge collapse. 

 

7.1  THEORETICAL AND EXPERIENTIAL KNOWLEDGE.  Fundamentally, engineers 

employ two types of knowledge in design activities: 

 

 Theoretical Knowledge.  This is the applied physics learned in engineering 

school.  F=ma, Bernoulli�s equation, Ohm�s law, the Second Law of 

Thermodynamics, etc.  In engineering practice there is no uncertainty about the 

correctness of these theoretically derived relationships.  Engineers can 
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confidently employ this knowledge in design activities and know that it will lead to 

a proper result. 

 

 Experiential Knowledge.  This is the body of knowledge the engineering 

profession has acquired by, one might say, trial-and-error.  Over hundreds, if not 

thousands, of years engineers and their craftsmen-predecessors have tried 

different materials, designs and construction techniques on projects and learned 

what combinations produce the best result.  This body of knowledge is passed 

from generation to generation of engineers through handbooks, codes and 

similar professional resources.  Sewer lines should slope 1/4 inch per foot; the 

location of seismic zones and their associated loads; velocities in water pipes 

should not exceed 10 feet per second; restrooms should be designed for 10 air 

changes per hour; and so forth.  This knowledge can be comfortably employed 

by engineers if it has an appropriate record of successful application in the past. 

 

7.2  THE TACOMA NARROWS DESIGN DILEMMA.  The dilemma posed in design of 

the Tacoma Narrows bridge was that a theoretical analysis was used as the basis for a 

design decision (to use the 8-feet deep solid girders) when there was inadequate 

recognized theory upon which to rely in design of the bridge.  In the absence of 

adequate theoretical knowledge, then, the design should have been controlled by 

adequate experiential knowledge.  But here again, the experiential knowledge was 

inadequate.  No suspension bridge of such length and slender proportions had ever 

been designed.  Indeed, comparable suspension bridges that had been successfully 

designed and constructed up to that time had used only deep truss girders for roadway 

support.  There was no experiential knowledge basis for the Tacoma Narrows proposal 

to use shallower solid I-beam girders.  Did this mean the more �elegant� solution (8-feet 

deep I-beam roadway support girders) needed to be abandoned?  Not necessarily.  

Absent adequate theoretical knowledge, if there is a practicable way to supplement 

experiential knowledge it may be possible and reasonable to move the technology 

forward. 
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7.3  EXPAND THE EXPERIENTIAL KNOWLEDGE BASE:  MODELING.  Hindsight is 

a great thing.  Ex-post facto, the Tacoma Narrows bridge collapse taught the bridge 

engineering profession the importance of modeling as a tool to expand experiential 

knowledge.  Wind tunnel modeling undertaken by Farquharson after the serious 

oscillation condition became apparent provided an important indication that there was a 

serious weakness in the Moisseiff design.  These model tests also suggested remedial 

actions (cutting holes in the girders to allow wind to flow through them, and providing 

streamlining fairings around the girders) that may have proven successful (For example, 

a suspension bridge of similar design, the Bronx Whitestone Bridge, was reinforced 

after the Tacoma Narrows collapse. Fourteen-foot-high steel trusses were installed on 

both sides of the deck in 1943 to stiffen the bridge in an effort to reduce oscillation. In 

2003, the stiffening trusses were removed and aerodynamic fiberglass fairings were 

installed along both sides of the road deck.  The aerodynamic fairings have proven 

successful.)  Regrettably, Farquharson�s model studies were completed only days 

before the collapse and the suggested corrective measures could not be pursued. 

 

Today, of course, modeling studies are a primary design tool used by bridge engineer�s 

to design major bridges.  And computers using numerical methods such as finite-

elements provide a greatly enhanced modeling tool in some instances.  The �third� 

Carquinez Bridge west of Sacramento and completed in 2003 is an example of the state 

of the art in suspension bridge design.  Wind tunnel testing and computer modeling 

were important tools employed in the design process.  Note the slender, solid roadway 

support girders, similar to those in the Tacoma Narrows bridge design. 
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Figure 9 

The �third� Carquinez Bridge 
(the �first� and �second� bridges are seen beyond; the �first� was subsequently demolished) 

(California Department of Transportation) 
 

 

7.4  A LINGERING ETHICAL QUESTION.  There have been suggestions in the 

literature that the engineers who proposed the solid girder design to the federal Public 

Works Administration and the Reconstruction Finance Corporation may have been 

motivated to some degree by an interest in obtaining the design contract.  Clearly 

competition for engineering contracts is a healthy thing, but care must be taken to not 

propose designs that cannot be delivered safely and with a reasonable expectation that 

they will be completed on-time and on-budget.  There are more than just a few 

examples of architecturally exciting buildings that were proposed to owners by 

architects that turned out to be disastrously over budget and which presented many 

expensive engineering and construction challenges. 
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8.  LESSONS LEARNED.  So what are the ethical lessons we learned from the Tacoma 

Narrows bridge collapse?  This may be a way to summarize: 

 

 If the theoretical knowledge base underlying a design is weak or incomplete, it 

must be supplemented by an adequate base of experiential knowledge. 

 

 If the experiential knowledge base is weak or incomplete it must be expanded 

until it is adequate.  A principal way of practicably doing this is through 

appropriate modeling.  In the example of the Tacoma Narrows bridge, the 

modeling that might have prevented the collapse was wind tunnel model testing. 

 

 In competing for engineering contracts, do not propose designs that are not ipso 

facto supported by an adequate and complete theoretical and/or experiential 

knowledge base. 



 

QUIZ 
 

Ethical Issues from the Tacoma Narrows Bridge Collapse 
 
 

1.  The Tacoma Narrows bridge was of the ________________ type. 
 

a.  cantilever 
b.  cable-stayed 
c.  tressle 
d.  suspension 
 

2.  The Washington Department of Highways proposed ________________ girders to 
support the roadway. 
 

a.  reinforced concrete box-section  
b.  steel box-section  
c.  steel truss  
d.  steel I-beam  

 
3.  Moisseiff proposed ________________ girders to support the roadway. 
 

a.  reinforced concrete box-section  
b.  steel box-section  
c.  steel truss  
d.  steel I-beam  

 
4.  The United States _______________________ strongly supported construction of the 
bridge. 
 

a.  military 
b.  Bureau of Reclamation 
c.  Department of Commerce 
d.  judiciary  

 
5.  The ______________________ provided the majority of funding for the project. 
 
 a.  Washington State Toll Bridge Authority 
 b.  Reconstruction Finance Corporation 

c.  Public Works Administration 
 d.  design-build 
 



6.  Prior to the day of collapse, the oscillation of the bridge that had been observed was of 
the _______________________ type. 
 
 a.  sinusoidal 
 b.  torsional 

c.  transverse 
 d.  orthogonal 
 
7.  On the day of its collapse, the oscillation of the bridge that was observed was of the 
_______________________ type. 
 

a.  sinusoidal 
 b.  torsional 

c.  transverse 
 d.  orthogonal 

 
8.  __________________ was not one of the possible causes of the collapse identified by 
the Federal Works Agency in the initial investigation of the collapse. 
 

a.  Random fluctuations in velocity and direction of the wind 
b.  Wave action 

 c.  Fluctuating eddy currents  
 d.  Self-induced vibrations 
 
9.  In order to investigate the oscillation of the bridge that was observed during 
construction and after its completion professor Farquharson conducted wind tunnel tests 
on a ___________ scale model of the bridge. 
 

a.  1:200 
b.  1:300 
c.  1:400 
d.  1:500 

 
10.  On November 7 at about 10 AM a __________ vibration mode of the roadbed was 
observed for the first time.   

 

a.  lateral 
b.  torsional 
c.  transverse 
d.  duplex  
 
 
 
 
 



11.  With regard to aeroelastic flutter,  the wind speed that causes the beginning of the 
fluttering phenomenon is called the �____________ velocity.� 
 

a.  primary 
b.  secondary 
c.  flutter 
d.  entrance 

 
12.  One of the suggestions, but not the only one, for the failure of the Tacoma Narrows 
bridge was mechanical ________________. 
 

a.  coupling 
b.  forcing 
c.  reinforcement 
d.  resonance 

 

13.  Resonance is when a structure oscillates at maximum amplitude at a certain 
frequency is called the �natural frequency� of the structure.   The phenomenon is 
described by the differential equation: 

 
 
where c is the ________________ and stiffness of the structure and F and ω are the 
amplitude and the angular frequency of the exciting force. 
 
 a.  displacement constant 
 b.  acceleration constant 
 c.   damping coefficient 
 d.  velocity coefficient 
 
 

14.  In the equation below, 

ωr = (k/m) 1/2 

 ωr is the ________________ of a structure.    
 

a.  forcing frequency 
 b.  resonant frequency 
 c.  torsional frequency 
 d.  lateral frequency 
 
 

 



 

15.  In the equation below, 

ωr = (k/m) 1/2 

 k is the ________________ coefficient of a structure.    
 

a.  stiffness  
 b.  resonance 
 c.  mass 
 d.  lateral 
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